

|                |                                                      |
|----------------|------------------------------------------------------|
| <b>Ex.No:6</b> | <b>Application of Scrum practices in the project</b> |
|----------------|------------------------------------------------------|

**Aim:**

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

**Procedure:**

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.
8. After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management

and reporting tools to generate reports and track progress.

## Output:

**Create a new app**  
Start building your idea with Mendix. Choose a template or start from scratch.

**Blank App** Start from scratch

**Responsive Web App** Web and mobile

**Data Hub** Pre-built services

**Marketplace App** Accelerate your development

App name: Automated\_Form\_Filling

Description (optional): A low-code application to demonstrate automated form filling.

**Team**  
Manage who has access to this app and their roles.

| Name          | Email                | Role              | Status | Actions |
|---------------|----------------------|-------------------|--------|---------|
| PB Poojitha B | poojitha@example.com | Developer         | Active |         |
| SV Swathi V   | swathi@example.com   | Business Engineer | Active |         |
| AR Arjun R    | arjun@example.com    | Tester            | Active |         |

**Invite team members**  
Add people to your app by entering their email addresses and assigning a role.

Email addresses: kavya@example.com, ramesh@example.com

Role: Developer

Message (optional): You are invited to join the Automated\_Form\_Filling project.

**Sprints**  
Plan and manage sprints to organize your team's work.

**Sprint 1** Active  
Sep 09, 2025 – Sep 22, 2025  
2 of 4 stories

**Sprint 2** Upcoming  
Sep 23, 2025 – Oct 06, 2025  
0 of 5 stories

**Sprint 0** Completed  
Aug 25, 2025 – Sep 08, 2025  
6 of 6 stories

**Create sprint**

Sprint name: Sprint 1

Sprint goal (optional): Implement core features for automated form filling.

Start date: Sep 09, 2025

End date: Sep 22, 2025

Duration: 2 weeks (14 days)

**Sprint backlog**

| US-1 | Design user interface          | To Do |
|------|--------------------------------|-------|
| US-2 | Implement form data extraction | To Do |
| US-3 | Integrate with external APIs   | To Do |
| US-4 | Testing and bug fixes          | To Do |

mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated\_Form\_Filling

Development

Overview

Team

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated\_Form\_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Backlog

Manage and prioritize the product backlog for your project.

FilterMoreCreate story

BacklogRefinementNext SprintActive SprintCompleted

Search stories...Group byNoneSort byPriority

| ID   | Title                                   | Priority | Story points | Assigned to | Status  | Labels      | Actions |
|------|-----------------------------------------|----------|--------------|-------------|---------|-------------|---------|
| US-1 | Design user interface for form input    | High     | 5            | Nalini      | Backlog | UI, Design  |         |
| US-2 | Implement form data extraction          | High     | 8            | Poojitha B  | Backlog | Feature     |         |
| US-3 | Integrate with external APIs            | Medium   | 5            | Swathi V    | Backlog | Integration |         |
| US-4 | Validate and store extracted data       | High     | 8            | Arjun R     | Backlog | Backend     |         |
| US-5 | Error handling and exception management | Medium   | 3            | Poojitha B  | Backlog | Backend     |         |
| US-6 | User authentication and access control  | Medium   | 5            | Swathi V    | Backlog | Security    |         |
| US-7 | Testing and quality assurance           | Low      | 3            | Nalini      | Backlog | Testing     |         |
| US-8 | Deployment and documentation            | Low      | 2            | Arjun R     | Backlog | Deployment  |         |

Showing 8 of 8 stories

mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated\_Form\_Filling

Development

Overview

Team

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated\_Form\_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Automated\_Form\_Filling > Project Management > Scrum Board

Automation rulesView settingsAdd story

Scrum Board

Track and manage your sprint work using a visual board.

Sprint 1 (Sep 09, 2025 – Sep 22, 2025)Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

UI

NL

5

US-2 Implement form data extraction

Feature

PB

8

US-6 User authentication and access control

Security

SV

5

US-5 Error handling and exception management

Backend

PB

3

US-4 Validate and store extracted data

Backend

AR

8

US-3 Integrate with external APIs

Integration

SV

8

The screenshot displays the Mendix Developer Portal interface. On the left is a dark sidebar with navigation links: Home, My Apps, App Catalog, Marketplace, Active Apps, Billing, Organization, Help, and a section for 'Automated\_Form\_Filling' (Development) with sub-links for Overview, Team, Project Management, Epics, Backlog, Sprints, Scrum Board, Roadmap, Environments, Metrics, and Logs. The main content area shows the 'Business Analysis' user story under 'Project Management > Backlog > US-2'. It includes fields for Status (To Do), Priority (High), Story points (5), Assignee (Poojitha B), and Labels (Analysis, Documentation). A description box states: 'Conduct business analysis to understand user needs and define the scope for automated form filling. Include process flow diagrams and requirement document.' Below this are 'Acceptance criteria' listed as: 'All key stakeholders are identified and interviewed', 'Business requirements are documented', 'Process flow diagram is created and reviewed', and 'Approved by product owner'. On the right, a 'Definition of Done' modal is open, showing a progress bar at '3 of 4 completed'. It lists four criteria: '1. Task verified (testing completed, or the result accepted by task author)', '2. Task accepted by the product owner', '3. Task description or documentation prepared (if required)', and '4. Code reviewed and merged to main branch'. The modal also has a 'Templates' section with a dropdown set to 'Product task (default)' and buttons for 'Cancel' and 'Save changes'.

This screenshot shows the 'Scrum Board' view in the Mendix Developer Portal. The sidebar is identical to the previous image. The main area is titled 'Scrum Board' under 'Project Management > Scrum Board'. It indicates 'Sprint 2 (Sep 23, 2025 - Oct 06, 2025)' is 'Active'. The board is divided into four columns: 'Backlog (2)', 'In Progress (2)', 'Testing (2)', and 'Done (0)'. Each column has an 'Add story' button. The 'Backlog' column contains 'Embed Hardware' (assigned to Poojitha B, 2 points) and 'Backend Implementations' (assigned to Arjun R, 5 points). The 'In Progress' column contains 'UI implementation' (assigned to Poojitha B, 3 points) and 'Software Testing' (assigned to Poojitha B, 2 points). The 'Testing' column contains 'Business Analysis' (assigned to Swathi V, 2 points) and 'QA Testing' (assigned to Swathi V, 3 points). The 'Done' column is empty with a message: 'No stories yet. Stories moved here will appear in this column.' At the top right of the board area, there are buttons for 'Automation rules', 'View settings', 'Add story', and a dropdown menu.

## Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Timetable Generator by creating Sprint Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.